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I. Background 
See the previous POLREPs or Action Memorandum and Addendums. 

II. Action (October 27 through November 09, 1996) 
Building No. 40 Section A (total 28,400 square feet) and portions 
of Section F have been dismantled as of November 7. The founda­
tions of both buildings totalling approximately 58,300 square 
feet are covering an undetermined volume of ACM fill. To date, 
1,319 tons (109 rolloffs) of asbestos-contaminated material (ACM) 
debris have been shipped to the Nashua landfill for disposal. In 
addition, 109 tons (17 rolloffs) of steel were shipped offsite 
for recycling. 

Perimeter, area, and personal air monitoring was conducted during 
all demolition activities. Air monitoring activities at the site 
consisted of real-time aerosol monitoring (RAM) stations, high 
volume perimeter sampling stations, and personal/area sampling 
stations. In addition, air monitoring was conducted at the 
landfill. 

A summary of the on-site air monitoring has shown that the 
perimeter, personal/area, and RAM air monitoring stations have 
found no asbestos or dust at unsafe levels. The New Hampshire 
Department of Health and Human Services (NH DHHS), the City of 
Nashua Health Department, and the OSC continue to evaluate the 
air monitoring data on a daily basis to ensure that there is no 
release of contaminants off-site. As of November 8, 1996, there 
have been 526 samples collected, 61 of which were collected 
during the past two weeks. RAM stations were not included in the 
number of total samples collected. 

* October 28, 1996 (Monday) Weather: Cloudy, 55°F to 63°F 
OHM crew commenced dismantling the northern wall and roof of 
Building 40, Section "F". Steel I beams were salvaged for 
recycling. The ACM debris was loaded into rolloffs and staged, 
for disposal to the city landfill. 
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• October 29, 1996 (Tuesday) Weather: Sunny/Clear, 41°F to 58°F 
OHM crew continued dismantling Section "F" roof. A controlled 
demolition was employed in an effort to salvage structural steel 
beams. Total area dismantled was 1^000 square feet. EPA 
Criminal Investigation Division representative John Gauthier was 
on site. 

In coorperative waste minimization/recycling effort between the 
city and EPA, Nashua Waste Management Coordinator Sarah Hyland 
and Purchasing Officer W.A. Thompson held a bidders meeting on 
site for salvaged materials. Fourteen air samples were collected. 

- October 30 1996 (Wednesday); Weather: Rain, 45°F to 49°F 
OHM crew dismantled 1,250 square feet of section "F". BFI 
transported three rolloffs of ACM debris to the Nashua Landfill. 
The bi-weekly open house was held, representatives included Mike 
Buxton of Nashua Fire and Rescue, and Mike Tremblay from the City 
of Nashua Health Department. Retired employees provided histori­
cal information to assist with identification of Bldg 40 process 
machinery and production areas. 

* October 31, 1996 (Thursday)y Weather: Clear\Sunny, 48°F to 57°F 
OHM continued with the demolition of section "F", completing the 
dismantling of 1,800 square feet. The weekly Task Force meeting 
was held to review past activities and the future schedule for 
the onsite demolition activities. Topics included site closure, 
hopper and steel tank removal, and demolition of section "F". NH 
DPH&HS representative Dennis Pinski submitted the latest Johns 
Manville Demolition Bulletin to the OSC. A total of 1000 copies 
were distributed. Representatives in attendance were: 

Paul Groulx 
Vivian Coughlin 
Susanne Simon 
Dan Spear 
Steve Cullinane 
Mike Tremblay 
Dennis Pinski 
David Larsen 
Mike Buxton 
Eric Ackerman 
Jim Begley 

USEPA 
USEPA 
ATSDR 
NHDES 
NHDESTom BeaulieuNHDES 
City of Nashua Health 
NHDHHS 
NHDHHS 
Nashua Fire and Rescue 
WESTON-START 
OHM 

A mystery oil spill was found at the southwest corner of Bldg 40. 
A NHDES representative determined that it was number 2 oil. 
NHDES contacted Guilford Rail System who cleaned up the spill. 

• November 01, 1996 (Friday); Weather: Clear/sunny 35°F to S2°F 
OHM continued with the demolition of Section F, completing the 
dismantling of 1,250 square feet. EPA CERCLIS representative 
Cheryl O'Halloran was on site to meet with OSC. 

OHM collected samples of type I portland cement from the 
approximately 200 tons of portland cement in three silos located 
on the roof of Bldg 40. They will be sent for analysis to 
determine the cement's suitability for recycling. 
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• November 04/ 1996 (Monday); Weathers Clear/sunny/ 31°P to 53°F 
OHM continued with the demolition of Section "F", completing the 
dismantling of 1,250 square feet. 

Mike Buxton of Nashua Fire and Rescue and Ron Jenkins of the 
Nashua Gity landfill arrived on site and discussed the disposal 
options for the steel pressure vessels and steel baghouse hopper 
from the Bldg 10 demolition. Twelve air monitoring samples were 
collected. 

• November 05, 1996 (Tuesday); Weather; Cloudy, 41°F to 58°F 
OHM completed the dismantling of 2,500 square feet of Bldg 40 
Section "F". 

- November 06, 1996 (Wednesday); Weather: cloudy, 42°F to 53°F 
The security guard reported a fire by the railroad tracks behind 
the facility to the Nashua Police Department. The fire, started 
by "vagrants" for warmth, was extinguished by the Fire Dept. 

OHM demolished another 1,250 square feet Section "F". BFI 
removed three rolloffs of ACM debris. 

• November 07, 1996 (Thursday); Weather: Drizzle, 46°F to 50°F 
The weekly Task Force meeting was conducted to review activities 
and the future schedule for the facility demolition. The "draft" 
air model designed by the EPA Environmental Response Team Center 
(ERTC) was distributed and reviewed. The upcoming work schedule 
was reviewed and discussed. The remaining two rolloffs of ACM 
debris from Section A were shipped to the landfill. 

OHM removed the final 1,250 square feet of section "F" to the 
security wall constructed to prohibit unauthorized access to 
remaining building. The total area removed from Bldg 40 sections 
"A" and "F" tordate is 28,400 square feet, or 24.9% of the entire 
building #40 area. 

OHM crew continued the cutting of steel pressure vessels and 
dismantled and began the cutting of the steel baghouse hopper for 
off site disposal. OHM District Manager John Gerstenlauer 
arrived on site and reviewed the project. The weekly Task Force 
meeting was held. Representatives from EPA, NHDES, NHDHHS, 
ATSDR, OHM, and WESTON-START were in attendance. Discussion 
included a review of the work to-date, the removal of underground 
storage tanks and foundation of Bldg 10, distribution of the 
Johns Manville Demolition Bulletin, and future on-site work. 

Channel 9 camera crew and reporter Jim Gavitt were on-site to 
interview the OSC and to take film footage of ongoing demolition 
activities. OHM delivered a Caterpillar Model 936E Front End 
Loader, and removed the Bobcat Front End Loader from the site. 

• November 08, 1996 (Friday); Weather: Light rain 64°F to 72°F 
Steel beams were inspected and separated into recyclable struc­
tural members or recyclable scrap metal for shipment to the 
landfill. 
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III. Financial 

Ceiling Obligated Balance 

ERCS Contractor $ 3,700,000 $ 874,579 $ 2,825,420 

IV. Future Plans 

OHM will continue demolition and loadout activities in accordance 
with the EPA Work Plan. 

Weekly Task Force meetings will continue to be held every Thurs­
day at 10:00 am. 

Bi-weekly open house public information meetings are being 
rescheduled. The OSC will entertain an open door policy for 
residence to seek information about site condition. The new open 
house hours will be from 8:30am to 4:30pm daily Monday thru 
Friday. This revised meeting time is due to change in site hours 
due to daylight saving time and winter conditions approaching. 

The Johns Manville Demolition Bulletin continues to be prepared 
and distributed by the NHDPHS on a bi-weekly schedule to coincide 
with the public information meetings. The bulletin is now on 
Internet. The internet mail box: "www.ert.org". Over 1000 copies 
have been distributed to abutter and residence through local 
neighborhood facilities. 

Tentative Schedule is as follows: 

Nov 11 through Nov 13 - Excavation of (2) 10,000 gallon 
underground storage tanks located 
at the exterior of Building No. 40 

Nov 14 - Building No. 10 pad excavation 
Nov 28 through Nov 30 - Thanksgiving holiday shutdown 
Dec 02 through Dec 20 - Continued excavation of No. 10 pad 
Dec 21 through 31 - Christmas holiday shutdown 
Jan 01 through 06 - New Year's holiday shutdown 

Site work will continue until such time as weather conditions 
(i.e., freezing temperatures or heavy snow falls) necessitate the 
temporary shutdown of site activities. 

CASE PENDS 

http://www.ert.org
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